



Project	COMPASS
Ref. nr.	597889-EPP-1-2018-1-MD-EPPKA2-CBHE-SP
WP / Deliverable/ Action	WP7/ D7.1/ Act. 7.1.3.- Consortium meetings
Project partner (s)	All partners
Place/ Date	Online Session

SECOND CONSORTIUM MEETING

16th September 2020, Chisinau

ONLINE session

PROGRAMME

14:00 – 18:00 (EEST)

COMPASS project`s implementation stage: Progress report

Olesea SIRBU, dr., COMPASS project`s coordinator, Vice-rector for International Relations, Academy of Economic Studies of Moldova

COMPASS` DELIVERABLES: achievements, obstacles and timeline`s updates:

✚ WP1: Mapping of needs and capabilities:

- **D1.4/A1.4:** Elaboration of country profile: Comparative study (EU partners` practices in LLL development & survey on Eastern partnership countries)

✚ WP2: Development and advancement of national legislative framework on LLL

- **D2.1/A2.1.2:** 2nd Country Workshop
- **D2.1/A2.1.3:** Study visits on LLL Policy development at system level
- **D2.2/A2.2.1:** Elaboration, adoption of national LLL Roadmap
- **D2.3/A2.3.1:** Elaboration, adoption of the Regulation for VPL
- **D2.4/A2.4.1:** Elaboration, adoption of Regulation on application of existing ECTS tools and procedures to LLL
- **D2.5/A2.5.1:** Elaboration, adoption of the Regulation for continuing education of academic staff

✚ WP3: Advancement of university integrative function through LLL

- **D3.1/A3.1.2:** Study visits on ULLL strategy development
- **D3.1/A3.1.3:** Consolidation of the university structures for LLL
- **D3.2/A3.2.1:** .Development, adoption of ULLL strategy
- **D3.3/A3.3.1:** Elaboration of guidelines on ULLL implementation



WP4: Enhancement of institutional capacities for implementation of LLL reform

- **D4.1/A4.1:** Training Seminars on ULLL capacity building (STUDY VISITS)
- **D4.2/A4.2.1:** Training on LLL courses development
- **D4.2/A4.2.2:** Development/ updating of LLL courses
- **D4.2/A4.2.3:** Piloting of LLL courses
- **D4.3/A4.3.1:** Elaboration of the ULLL services manual
- **D4.3/A4.3.2:** Development of new ULLL services
- **D4.3/A4.3.3:** Piloting of new ULLL services
- **D4.4/A4.4:** Acquisition, installation of the equipment

WP5: Quality plan

- **D5.1/A5.1.2:** Conduction of monitoring visits
- **D5.2/A5.2.1:** Elaboration of external reports
- **D5.2/A5.2.2:** Elaboration of advisory recommendations
- **D5.2/A5.2.3:** Audit report
- **D5.3/A5.3:** Fine-tuning of regulation and procedures (NPTFG & ULLL meetings)

WP6: Dissemination & Exploitation

- **D6.1/A6.1.4:** Inter-project coaching
- **D6.2/A6.2.1:** 2ND Country Workshop
- **D6.2/A6.2.2:** Mass-media dissemination
- **D6.3/A6.3.1:** Institutional dissemination events
- **D6.3/A6.3.2:** Publication of articles (institutional newspapers, webpage, blogs, etc)
- **D6.4/A6.4:** Target Group`s (TG) satisfaction survey
- **D6.5/A6.5:** National LLL Network
- **D6.6/A6.6:** Recommendations for ULLL quality, research

WP7: Management and Communication

- **D7.1/A7.1.1:** Project`s Handbook (updates)
- **D7.1/A7.1.3:** Consortium meetings /new dates
- **D7.1/A7.1.4:** Interim & Final reports (partners' intermediate reports/new periods)
- **D7.2/A7.2:** Financial management

The end of the event: Discussions