



### COMPASS PROJECT'S TIMELINE (1<sup>st</sup> project's year)

| Nr. | Months     | WP1 Preparation  | WP2 Development   | WP3 Development  | WP4 Development   | WP5 Quality Plan                               | WP6 Dissemination   | WP7 Management  |
|-----|------------|--|---|--|---|--|---|---|
| 0   | Nov - 18   | Development of methodology, design of data collection tool (Deliverable 1.1/ Activity 1.1) (D1.1/A1.1) | Setting up the National Policy Task Force Group (NPTFG) (D2.1/A2.1.1) | Formation of the ULLL working groups (D3.1/A3.1.1)           |   | Monitoring and Evaluation manual (D5.1/A5.1.1) | DISS strategy, logo, promo materials & web page (D6.1/A6.1.1-2) | Project Handbook (D7.1/A7.1.1)                            |
| 1   | Dec - 18   |  |   |  |   |  |   |   |
| 2   | Jan - 19   |  |   |  |   |  |   |   |
| 3   | Feb - 19   |  |   |  |   |  |   |   |
| 4   | March - 19 |  | LLL Workshop Chisinau, 20-21 March 2019 (D2.1/ A2.1.2)                |  |   |  | Launching conference (Chisinau) 20-21 March 2019 (D6.1/A6.1.3)  | Consortium meeting 1 (CM1)/MD 20-21.03.2019 (D7.1/A7.1.3) |
| 5   | Apr - 19   |  |   |  |   |  | Mass-media DISS 1   |   |
| 6   | May -19    | Data collection (surveys) (D1.2/A1.2)  | Study visit AUSTRIA/Krems (5 days), 6-10 May 2019 (D2.1/ A2.1.3)      |  |   |  |   | Partner Agreements (D7.1/A7.1.2)                          |
| 7   | June -19   |  |   |  |   |  |   |   |
| 8   | July-19    |  |   |  |   |  |   |   |
| 9   | Aug-19     |  |   |  |   |  | Institutional newspaper articles/ each MDHEI (6) (D6.3/A.6.3.2) |   |
| 10  | Sept-19    | Data validation (data analysis) (D1.3/A1.3)  |   | Study Visits BELGIUM/EUCEN (5 days) 17-20Sept (D3.1/A3.1.2)  |   | Fine-tuning (D5.3/A5.3)                        | Institutional DISS-events /each MDHEI (6events) (D6.3/A6.3.1)   |   |
| 11  | Oct-19     |  |   |  | Study Visits BELGIUM/EUCEN (5 days) 17-20Sept (D3.1/A3.1.2) |  |   |   |
| 12  | Nov-19     | LLL country profile (D1.4/A1.4)  |   | Study Visits SPAIN/ UB (5 days) 11-15 Nov 2019 (D3.1/A3.1.2) |   | Quality report 1 (Q1 report) (D5.1/A5.1.3)     | Recommendations (D6.6/A6.6)                                     | REPORT 1/ each partner                                    |



### COMPASS PROJECT'S TIMELINE (2<sup>nd</sup> project's year)

| Nr. | Months        | WP1 Preparation | WP2 Development   | WP3 Development   | WP4 Development   | WP5 Quality Plan                  | WP6 Dissemination                                  | WP7 Management   |
|-----|---------------|-----------------|---|---|---|-----------------------------------|--|--|
| 13  | Dec-19        |                 |   |   |   |                                   | Mass-media DISS 2                                  |  |
| 14  | Jan - 20      |                 |   |   |   |                                   |  |  |
| 15  | Feb - 20      |                 | Study Visit<br>FRANCE/UBO<br>10 -14 February 2020<br>(D2.1/ A2.1.3)                 |   | Training on LLL courses<br>development/ UPSC +<br>USEFS<br>27- 29 April 2020<br>(D4.2/A4.2.1)     | Monitoring visit<br>(D5.1/A5.1.2) |  |  |
| 16  | March -<br>20 |                 | LLL Workshop/MD,<br><b>CANCELLED</b><br>(D2.1/ A2.1.2)                              | Study Visit<br>ITALY/UNIGE (5 days)<br><b>CANCELLED</b><br>(D3.1/A3.1.2)  | Training on LLL courses<br>development/KDU<br><b>CANCELLED</b><br>(D4.2/A4.2.1)                   | Fine-tuning<br>(D5.3/A5.3)        |  | Consortium<br>(CM2)/MD<br>17-20.03.2020<br>(D7.1/A7.1.3) |
| 17  | Apr - 20      |                 | Study Visit<br>FINLAND (5 days)<br><b>CANCELLED</b><br>(D2.1/ A2.1.3)               |   | Training on LLL courses<br>development/AMTAP+<br>TCMU<br>27 Apr– 01 May 2020<br>(D4.2/A4.2.1)     | Q2 report<br>(D5.1/A5.1.3)        | Recommendations<br>(D6.6/A6.6)                     | REPORT 2/<br>each partner                                |
| 18  | May -20       |                 |   | Study Visit<br>AUSTRIA/GRAZ (5 days)<br>11 – 15 May 2020<br>(D3.1/A3.1.2) | Training on LLL courses<br>development/ASEM+<br>TUM+USARB<br>30 Apr– 02 May 2020<br>(D4.2/A4.2.1) |                                   | Inter-project<br>coaching meeting<br>(D6.1/A6.1.4) | Interim report<br>(D7.1/A7.1.4)                          |
| 19  | June -20      |                 |   |   |   | Fine-tuning<br>(D5.3/A5.3)        |  |  |
| 20  | July-20       |                 |   |   |   |                                   | Mass-media DISS 3                                  |  |
| 21  | Aug. -20      |                 | National LLL Roadmap<br>(D2.2/ A2.2.1 & A 2.2.2)                                    | University LLL<br>structures<br>(D3.1/A3.1.3)                             |   |                                   |  |  |
| 22  | Sept-20       |                 | Regulation for VPL<br>(D2.3/ A2.3.1 & A2.3.2)                                       |   |   |                                   |  |  |
| 23  | Oct-20        |                 | Regulation/ application of<br>existing ECTS tools<br>(D2.4/A2.4.1 & A2.4.2)         | ULLL strategies<br>(D3.2/A3.2.1 & A3.2.2)                                 | LLL courses<br>developed/updated<br>(D4.2/A4.2.2)   |                                   | Inter-project<br>coaching meeting<br>(D6.1/A6.1.4) |  |
| 24  | Nov-20        |                 | Regulation/ continuing<br>education of academic<br>staff<br>(D2.5/ A2.5.1 & A2.5.2) | Guidelines on ULLL<br>implementation<br>(D3.3/A3.3.1 & A3.3.2)            |   |                                   | Mass-media DISS 4                                  | REPORT 3/<br>each partner                                |



**COMPASS PROJECT'S TIMELINE (3<sup>rd</sup> project's year)**

| Nr. | Months     | WP1 Preparation | WP2 Development                                   | WP3 Development | WP4 Development   | WP5 Quality Plan                            | WP6 Dissemination   | WP7 Management                           |
|-----|------------|-----------------|---|-----------------|---|---|---|--|
| 25  | Dec-20     |                 |   |                 | ULLL services manual<br>(D4.3/A4.3.1)   |   | National LLL Network<br>(D6.5/A6.5)   |  |
| 26  | Jan - 21   |                 |   |                 | ULLL services<br>(D4.3/A4.3.2)  |   | Institutional DISS-events +articles /each MD-HEIs<br>(6events/articles)<br>(D6.3/A6.3.1)<br>(D6.3/A6.3.2) |  |
| 27  | Feb - 21   |                 |   |                 | Piloting of new LLL courses<br>(D4.2/A4.2.3)<br>Piloting of new LLL services<br>(D4.3/A4.3.3) | Monitoring visit<br>(D5.1/A5.1.2)           |   |  |
| 28  | March - 21 |                 |   |                 |   | External evaluation report<br>(D5.2/A5.2.1) | Recommendations<br>(D6.6/A6.6)  | CM3/MD<br>15-19.03.2021<br>(D7.1/A7.1.3) |
| 29  | Apr - 21   |                 |   |                 |   |   |   |  |
| 30  | May -21    |                 |   |                 |   |   |   |  |
| 31  | June -21   |                 |   |                 |   | Fine-tuning<br>(D5.3/A5.3)                  | TG satisfaction survey<br>(D6.4/A6.4)   | REPORT 4/<br>each partner                |
| 32  | July-21    |                 |   |                 |   | Advisory recommendations<br>(D5.2/A5.2.2)   | Inter-project coaching meeting<br>(D6.1/A6.1.4)   |  |
| 33  | Aug. -21   |                 |   |                 |   | Monitoring visits<br>(D5.1/A5.1.2)          | Mass-media DISS 5   |  |
| 34  | Sept-21    |                 |   |                 |   |   | Institutional DISS-events +articles /each MD-HEIs (6 events/articles)<br>(D6.3/A6.3.1)<br>(D6.3/A6.3.2)   |  |
| 35  | Oct-21     |                 |   |                 |   | Q3 report<br>(D5.1/A5.1.3)                  | TG satisfaction survey<br>(D6.4/A6.4)   | REPORT 5/<br>each partner                |
| 36  | Nov- 21    |                 | LLL Workshop /MD<br>1-5.11.2021<br>(D2.1/ A2.1.2) |                 |   | External evaluation report<br>(D5.2/A5.2.1) | Concluding conferences/MD<br>1-5.11.2021<br>(D6.1/A6.1.3)   | CM4/MD<br>1-5.11.2021<br>(D7.1/A7.1.3)   |
|     |            |                 |   |                 | <b>AUDIT REPORT (D5.2/A5.2.3) &amp; PROJECT'S FINAL REPORT (D7.1/A7.1.4)</b>                  |   |   |  |