



### COMPASS PROJECT'S TIMELINE (1<sup>st</sup> project's year)

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management
0	Nov - 18	Development of methodology, design of data collection tool (Deliverable 1.1/ Activity 1.1) (D1.1/A1.1)	Setting up the National Policy Task Force Group (NPTFG) (D2.1/A2.1.1)	Formation of the ULLL working groups (D3.1/A3.1.1)		Monitoring and Evaluation manual (D5.1/A5.1.1)	DISS strategy, logo, promo materials & web page (D6.1/A6.1.1-2)	Project Handbook (D7.1/A7.1.1)
1	Dec - 18							
2	Jan - 19							
3	Feb - 19							
4	March - 19		LLL Workshop Chisinau, 20-21 March 2019 (D2.1/ A2.1.2)				Launching conference (Chisinau) 20-21 March 2019 (D6.1/A6.1.3)	Consortium meeting 1 (CM1)/MD 20-21.03.2019 (D7.1/A7.1.3)
5	Apr - 19						Mass-media DISS 1	
6	May -19	Data collection (surveys) (D1.2/A1.2)	Study visit AUSTRIA/Krems (5 days), 6-10 May 2019 (D2.1/ A2.1.3)					Partner Agreements (D7.1/A7.1.2)
7	June -19							
8	July-19							
9	Aug-19							Institutional newspaper articles/ each MDHEI (6) (D6.3/A.6.3.2)
10	Sept-19	Data validation (data analysis)_1 (D1.3/A1.3)		Study Visits BELGIUM/EUCEN (5 days) 17-20Sept (D3.1/A3.1.2)		Fine-tuning (D5.3/A5.3)	Institutional DISS-events /each MDHEI (6events) (D6.3/A6.3.1)	
11	Oct-19				Study Visits BELGIUM/EUCEN (5 days) 17-20Sept (D3.1/A3.1.2)			
12	Nov-19	LLL country profile (D1.4/A1.4)		Study Visits SPAIN/ UB (5 days) 11-15 Nov 2019 (D3.1/A3.1.2)		Quality report 1 (Q1 report) (D5.1/A5.1.3)	Recommendations (D6.6/A6.6)	REPORT 1/ each partner



### COMPASS PROJECT'S TIMELINE (2<sup>nd</sup> project's year)

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management
13	Dec-19	LLL country profile (D1.4/A1.4)					Mass-media DISS 2	
14	Jan - 20						e-Newsletter	
15	Feb - 20							
16	Mar -20							
17	Apr - 20				Equipment acquisition	Q2 report (D5.1/A5.1.3)		REPORT 2/ each partner
18	May -20				Online Trainings on LLL courses development (D4.2/A4.2.1)			PROGRESS report (D7.1/A7.1.4)
19	June -20					Fine-tuning (D5.3/A5.3)	Inter-project coaching meeting (D6.1/A6.1.4)	
20	July-20						Mass-media DISS 3	
21	Aug. -20							
22	Sept-20				F2F Trainings on LLL courses development (D4.2/A4.2.1)			Consortium (CM2)/ 16-17 Sept2020 (D7.1/A7.1.3)
23	Oct-20				F2F Trainings on LLL courses development (D4.2/A4.2.1)	Fine-tuning (D5.3/A5.3)	Recommendations (D6.6/A6.6)	REPORT 3/ each partner
							Inter-project coaching meeting (D6.1/A6.1.4)	
24	Nov-20				ULLL services (D4.3/A4.3.2)		Mass-media DISS 4	



**COMPASS PROJECT`S TIMELINE (3<sup>rd</sup> project`s year)**

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management
25	Dec-20		National LLL Roadmap (D2.2/ A2.2.1 & A 2.2.2)		LLL courses developed/updated (D4.2/A4.2.2)		National LLL Network (D6.5/A6.5)	
26	Jan - 21		Regulation for VPL (D2.3/ A2.3.1 & A2.3.2)			Monitoring visit (D5.1/A5.1.2)	Institutional DISS-events +articles /each MD-HEIs (6 events/articles) (D6.3/A6.3.1) (D6.3/A6.3.2)	
27	Feb - 21		Regulation/ application of existing ECTS tools (D2.4/A2.4.1 & A2.4.2)		Piloting of new LLL courses (D4.2/A4.2.3)			CM3/MD (D7.1/A7.1.3)
28	March - 21	Data collection (surveys) (D1.2/A1.2)	Regulation/ continuing education of acad./staff (D2.5/ A2.5.1 & A2.5.2)			External evaluation report/D5.2/A5.2.1		
			LLL Workshop/MD, (D2.1/ A2.1.2)					
29	Apr - 21		Study Visit FRANCE/UBO (5 days) 22-23 april 2021 (D2.1/ A2.1.3)	University LLL structures (D3.1/A3.1.3)				
				Study Visit ITALY/UNIGE (5 days) (D3.1/A3.1.2)				
30	May -21					Fine-tuning (D5.3/A5.3)	Recommendations (D6.6/A6.6)	
31	June -21			Study Visit AUSTRIA/GRAZ 15 – 16 June 2021 (D3.1/A3.1.2)	ULLL services manual (D4.3/A4.3.1)	Advisory recommendations (D5.2/A5.2.2)		
32	July-21						Inter-project coaching meeting (D6.1/A6.1.4)	
33	Aug. -21						Mass-media DISS 5	
34	Sept-21			ULLL strategies (D3.2/A3.2.1 & A3.2.2)	Piloting of new LLL services (D4.3/A4.3.3)	Monitoring visits (D5.1/A5.1.2)	Institutional DISS-events +articles	
35	Oct-21		Study Visit FINLAND/UTU (5 days) 5-7 oct. 2021 (D2.1/ A2.1.3)	Guidelines on ULLL implementation (D3.3/A3.3.1 & A3.3.2)				REPORT 4/ each partner
36	Nov -21							



COMPASS PROJECT'S TIMELINE (4 <sup>th</sup> project's year)								
37	Dec-21				Piloting of new LLL services (D4.3/A4.3.3)			
38	Jan – 22						Institutional DISS- events +articles /each MD-HEIs (6 events/articles)	
39	Feb – 22						(D6.3/A6.3.1) (D6.3/A6.3.2)	
40	March - 22	Data validation (data analysis)_2 (D1.3/A1.3)					TG satisfaction survey/ D6.4/A6.4	
41	Apr – 22						Inter-project coaching meeting (D6.1/A6.1.4)	
42	May -22							
43	June -22	LLL country profile (D1.4/A1.4)				Mass-media DISS 5		
44	July-22							
45	Aug. -22							
46	Sept-22							
47	Oct-22		LLL Country Workshop/ (D2.1/ A2.1.2)			Q3 report (D5.1/A5.1.3)	Concluding conferences (D6.1/A6.1.3)	CM4/MD
48	Nov -22					External evaluation report/D5.2/A5.2.1		
<b>AUDIT REPORT (D5.2/A5.2.3) &amp; PROJECT'S FINAL REPORT (D7.1/A7.1.4)</b>								