



COMPASS PROJECT'S TIMELINE (1st project's year)

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management
0	Nov - 18	Development of methodology, design of data collection tool (Deliverable 1.1/ Activity 1.1) (D1.1/A1.1)	Setting up the National Policy Task Force Group (NPTFG) (D2.1/A2.1.1)	Formation of the ULLL working groups (D3.1/A3.1.1)		Monitoring and Evaluation manual (D5.1/A5.1.1)	DISS strategy, logo, promo materials & web page (D6.1/A6.1.1-2)	Project Handbook (D7.1/A7.1.1)
1	Dec - 18							
2	Jan - 19							
3	Feb - 19							
4	March - 19		LLL Workshop Chisinau, 20-21 March 2019 (D2.1/ A2.1.2)				Launching conference (Chisinau) 20-21 March 2019 (D6.1/A6.1.3)	Consortium meeting 1 (CM1)/MD 20-21.03.2019 (D7.1/A7.1.3)
5	Apr - 19						Mass-media DISS 1	
6	May -19	Data collection (surveys) (D1.2/A1.2)	Study visit AUSTRIA/Krems (5 days), 6-10 May 2019 (D2.1/ A2.1.3)					Partner Agreements (D7.1/A7.1.2)
7	June -19							
8	July-19							
9	Aug-19						Institutional newspaper articles/ each MDHEI (6) (D6.3/A.6.3.2)	
10	Sept-19	Data validation (data analysis) (D1.3/A1.3)		Study Visits BELGIUM/EUCEN (5 days) 17-20Sept (D3.1/A3.1.2)		Fine-tuning (D5.3/A5.3)	Institutional DISS-events /each MDHEI (6events) (D6.3/A6.3.1)	
11	Oct-19				Study Visits BELGIUM/EUCEN (5 days) 17-20Sept (D3.1/A3.1.2)			Erasmus+ monitoring visit
12	Nov-19	LLL country profile (D1.4/A1.4)		Study Visits SPAIN/ UB (5 days) 11-15 Nov 2019 (D3.1/A3.1.2)		Quality report 1 (Q1 report) (D5.1/A5.1.3)	Recommendations (D6.6/A6.6)	REPORT 1/ each partner



COMPASS PROJECT'S TIMELINE (2nd project's year)

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management
13	Dec-19	LLL country profile (D1.4/A1.4)					Mass-media DISS 2	
14	Jan - 20						e-Newsletter	
15	Feb - 20							
16	Mar -20							
17	Apr - 20				Equipment acquisition	Q2 report (D5.1/A5.1.3)		REPORT 2/ each partner
18	May -20				Online Trainings on LLL courses development (D4.2/A4.2.1)			PROGRESS report (D7.1/A7.1.4)
19	June -20		University LLL structures (D3.1/A3.1.3)			Fine-tuning (D5.3/A5.3)	Inter-project coaching meeting (D6.1/A6.1.4)	
20	July-20						Mass-media DISS 3	
21	Aug. -20							
22	Sept-20		LLL Workshop/MD, 16-17 September 2020 (D2.1/ A2.1.2)		F2F Trainings on LLL courses development (D4.2/A4.2.1)	Monitoring visit (D5.1/A5.1.2)		Consortium (CM2)/ 16-17 Sept2020 (D7.1/A7.1.3)
23	Oct-20		Study Visit FINLAND/UTU (5 days) 28 Sept.- 02 Oct. 2020 (D2.1/ A2.1.3)	Study Visit ITALY/UNIGE (5 days) 13-15 October 2020 (D3.1/A3.1.2)	F2F Trainings on LLL courses development (D4.2/A4.2.1)	Fine-tuning (D5.3/A5.3)	Recommendations (D6.6/A6.6)	REPORT 3/ each partner
				ULLL strategies (D3.2/A3.2.1 & A3.2.2)			Inter-project coaching meeting (D6.1/A6.1.4)	
24	Nov-20		Study Visit FRANCE/UBO (5 days) 02-06 Nov 2020 (D2.1/ A2.1.3)	Guidelines on ULLL implementation (D3.3/A3.3.1 & A3.3.2)	ULLL services (D4.3/A4.3.2)		Mass-media DISS 4	



COMPASS PROJECT'S TIMELINE (3rd project's year)

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP7 Management	
25	Dec-20		National LLL Roadmap (D2.2/ A2.2.1 & A 2.2.2)		LLL courses developed/updated (D4.2/A4.2.2)		National LLL Network (D6.5/A6.5)		
26	Jan - 21		Regulation for VPL (D2.3/ A2.3.1 & A2.3.2)		ULLL services manual (D4.3/A4.3.1)		Institutional DISS-events +articles /each MD-HEIs (6 events/articles) (D6.3/A6.3.1) (D6.3/A6.3.2)		
27	Feb - 21		Regulation/ application of existing ECTS tools (D2.4/A2.4.1 & A2.4.2)	Study Visit AUSTRIA/GRAZ 01-05 / 15-19 Feb 2021 (D3.1/A3.1.2)	Piloting of new LLL courses (D4.2/A4.2.3) Piloting of new LLL services (D4.3/A4.3.3)				
28	March - 21		Regulation/ continuing education of acad./staff (D2.5/ A2.5.1 & A2.5.2)			External evaluation report/D5.2/A5.2.1			
29	Apr - 21					Monitoring visit (D5.1/A5.1.2)	TG satisfaction survey/ D6.4/A6.4	REPORT 4/ each partner	
30	May -21					Fine-tuning (D5.3/A5.3)	Recommendations (D6.6/A6.6)	CM3/MD 4-5 May 2021 (D7.1/A7.1.3)	
31	June -21					Advisory recommendations (D5.2/A5.2.2)			
32	July-21						Inter-project coaching meeting (D6.1/A6.1.4)		
33	Aug. -21						Mass-media DISS 5		
34	Sept-21					Monitoring visits (D5.1/A5.1.2)	Institutional DISS-events +articles (D6.3/A6.3.1) (D6.3/A6.3.2)		
35	Oct-21					Q3 report (D5.1/A5.1.3)	TG satisfaction survey/ D6.4/A6.4	REPORT 4/ each partner	
36	Nov -21		LLL Country Workshop/ 2-3.11.21 (D2.1/ A2.1.2)			External evaluation report/D5.2/A5.2.1	Concluding conferences/ 2-3 Nov (D6.1/A6.1.3)	CM4/MD 2-3.11.21	
AUDIT REPORT (D5.2/A5.2.3) & PROJECT'S FINAL REPORT (D7.1/A7.1.4)									