



Piloting of the ULLL services

Moderator: pr. Larisa Şavga

Each partner will pilot **at least 2 ULLL services**

Piloting period: **1 July – 10 september 2022**

Reporting:

1. results reporting questionnaire, completed by each ULLL service partner (1 questionnaire per university)
2. evidence that the services have been piloted
3. satisfaction questionnaire, completed by users
 - the questionnaires will be elaborated by P1-ASEM
 - each partner selects the appropriate indicators for the piloted services: PrtScr, links, Interviews, web page statistics etc.

Final report: 15 september 2022

based on questionnaires and confirmatory documents, a general report of the results of piloting ULLL services will be prepared

Partener:

Indicati numarul partenerului in proiect și denumirea instituției

List of the ULLL services:

Indicati lista integrală a serviciilor ULLL

ULLL services will be piloted:

Indicati minim 2 servicii ULLL care:

1. pot fi pilotate pana la inceputul lunii septembrie
2. pot fi colectate date care vor confirma pilotarea acestora

Indicators wil be collected:

Indicati care sunt indicatorii in baza căror puteti confirma pilotarea, in acelasi timp, pot fi analizate si interpretate rezultatele.

Lucruri de luat in calcul la definitivarea listei serviciilor ULLL:

1. serviciile sunt altceva decat cursurile ULLL (indiferent de durata acestora)!
2. serviciile ULLL sunt un suport oferit: **a.** beneficiarilor de programe ULLL; **b.** autorilor de programe ULLL.